EPA-R5-2017-0002000000326

To: Schardt, James[schardt.james@epa.gov]; Barnes, Edlynzia[Barnes.Edlynzia@epa.gov}
From: Kumar, Ashij (EC)

Sent: Thur 4/28/2016 8:02:54 PM

Subject: RE: could you send the latest PRP timeline/schedule/deadlines to us? END

Original timeline and 2 options that I talked about on our call (highlighted stuff is internal
approvals for ECCC).. only my thinking:

Original timeline:

Apr 18 noon deadline for final annex draft chapters and Intro language and reporting against
articles

Apr 18-22 — Secretariat review/revision with Co-Leads; and assembly of complete PRP
Apr 25-May 5 — GLEC Co-Chair review/revisions

May 6 — “draft without prejudice” sent to GLEC members

May 9-20 — GLEC member review/input

May 23-24 — Secretariat considers comments/makes revisions

May 24-27 — GLEC Co-Chair review of final draft for presentation at GLEC

May 27 — final draft sent to GLEC in advance of Jun GLEC

Jun 1-2 — final draft presented at Jun GLEC

Jun 2-17 — Secretariat finalizing PRP

Jun 20 - Jul 29 — final PRP to ADM > DM > MIN for approval (1.5 months allotted)
Aug 1-31 — translation

Sep 1 — posted to bnet

Oct 4-6 — Forum

Option 1) New timeline including very short GLEC member review period before GLEC:

Apr 29 / May 2 / May 4 — Secretariat review of draft Master PRP — still waiting to hear from
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May 11 — finalize draft Master PRP and send to Co-Chairs

May 11-18 — GLEC Co-Chair review/revisions

May 18-25 — draft Master PRP sent to GLEC members’ review/input

May 25-27 — Secretariat revise draft

May 27 — final draft sent to GLEC in advance of Jun GLEC with other meeting materials
Jun 1-2 — final draft presented at Jun GLEC

Jun 2-17 — Secretariat finalizing PRP

Jun 20 - Jul 29 — final PRP to ADM > DM > MIN for approval (1.5 months allotted)
Aug 1-31 — translation

Sep 1 — posted to bnet

Oct 4-6 — Forum

Option 2) New timeline without pre-GLEC member review; member review would happen
at GLEC meeting and shortly after:

Apr 29 / May 2 / May 4 — Secretariat review of draft Master PRP — still waiting to hear from
EPA

May 4-13 — finalize draft Master PRP and send to Co-Chairs
May 13-26 — GLEC Co-Chair review/revisions

May 27 — final draft sent to GLEC in advance of Jun GLEC
Jun 1-2 — final draft presented at Jun GLEC

Jun 2-16 — GLEC member review and input — input from other depts./agencies/organizations
would need to be approved

Jun 17 — Secretariat finalize PRP

Jun 20 - Jul 29 — final PRP to ADM > DM > MIN for approval (1.5 months allotted)



Aug 1-31 — translation
Sep 1 — posted to bnet

Oct 4-6 — Forum

From: Schardt, James [mailto:schardt.james@epa.gov}

Sent: April 28, 2016 2:58 PM

To: Kumar, Ashij (EC); Barnes, Edlynzia

Subject: could you send the latest PRP timeline/schedule/deadlines to us? END

James Schardt
U.S. EPA - Great Lakes National Program Office
77 W. Jackson Blvd. (Mailcode: G-17J)

Chicago, IL 60604

www.epa.gov/ereatlakes

phone: 312-353-5085

email: schardtjames@ecpa.gov
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